
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 02/04/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14478-13-000-0

Estimate Summary By Project

Estimate Number: 0020

03/06/2015

Contract Location: Time Allowed:

1.620 MILES OF WIDENING AND RECONSTRUCTION ON SR 155 BEGINNI

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

02/01/2013

02/28/2013

03/05/2013

04/04/2013

09/25/2014

00/00/0000

818 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 69.68

570 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,139,504.44

$4,644,133.73

$476,713.63

90.72%

Counties:

Henry

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000298      $5,139,504.44 $4,644,133.73 $476,713.63 90.72% $4,553.62

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 02/04/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14478-13-000-0

Estimate Summary By Project

Estimate Number: 0020

03/06/2015

Project Number: 0000298      SR 155 - INTERSECTION IMPROVEMENTS

 

STP00-0000-00(298)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,730,232.67 $3,726,589.77 $3,642.90

Non-Participating $932,558.14 $931,647.42 $910.72

Total Earnings $4,662,790.81 $4,658,237.19 $4,553.62

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,662,790.81 $4,658,237.19 $4,553.62

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,662,790.81 $4,658,237.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $4,553.62

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 02/04/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14478-13-000-0

Estimate Summary By Project

Estimate Number: 0020

03/06/2015

Project Number 0000298      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  35,900.000 36,321.370

 14.530 .000

 

 

36,321.370 $.00 $527,749.51

0034 318-3000     AGGR SURF CRS TN  1,000.000 1,949.390

 16.050 .000

 

 

1,949.390 $.00 $31,287.71

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  790.000 1,624.280

 71.840 .000

 

 

1,624.280 $.00 $116,688.28

0039 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  5,000.000 5,812.630

MATL & H LIME 63.280 .000

 

 

5,812.630 $.00 $367,823.23

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  5,700.000 5,755.270

L & H LIME 58.200 .000

 

 

5,755.270 $.00 $334,956.71

0055 413-1000     BITUM TACK COAT GL  5,600.000 8,589.000

 2.510 .000

 

 

8,589.000 $.00 $21,558.39

0060 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  4,200.000 15,600.346

 3.260 .000

 

 

15,600.346 $.00 $50,857.13

0070 441-0104     CONC SIDEWALK, 4 IN SY  4,900.000 6,211.398

 20.940 .000

 

 

6,211.398 $.00 $130,066.67



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 02/04/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14478-13-000-0

Estimate Summary By Project

Estimate Number: 0020

03/06/2015

Project Number 0000298      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0079 643-0010     FIELD FENCE WOVEN WIRE LF  2,214.000 2,249.000

 4.600 .000

 

 

2,249.000 $.00 $10,345.40

Category Amount: $0.00 $1,591,333.03

Category Number: 0020 DRAINAGE

0100 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,900.000 4,364.000

 32.220 .000

 

 

4,364.000 $.00 $140,608.08

0124 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  430.000 475.000

 33.120 .000

 

 

475.000 $.00 $15,732.00

0149 550-3524     SAFETY END SECTION 24 IN, STORM DRAIN, 6:1 SLOPEEA  1.000 3.000

 719.730 .000

 

 

3.000 $.00 $2,159.19

0165 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 9.000

 401.330 .000

 

 

9.000 $.00 $3,611.97

0174 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  10.000 11.000

 535.380 .000

 

 

11.000 $.00 $5,889.18

0185 668-1100     CATCH BASIN, GP 1 EA  40.000 41.000

 1984.000 .000

 

 

41.000 $.00 $81,344.00

0195 668-1200     CATCH BASIN, GP 2 EA  1.000 3.000

 2174.000 .000

 

 

3.000 $.00 $6,522.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 02/04/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14478-13-000-0

Estimate Summary By Project

Estimate Number: 0020

03/06/2015

Project Number 0000298      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0220 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  3.000 6.340

 164.000 .000

 

 

6.340 $.00 $1,039.76

Category Amount: $0.00 $256,906.18

Category Number: 0030 TEMPORARY EROSION CONTROL

0230 163-0240     MULCH TN  550.000 280.433

 195.000 2.660

 

 

283.093 $518.70 $55,203.14

0245 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  190.000 370.248

 16.000 .000

 

 

370.248 $.00 $5,923.97

0255 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  2,800.000 2,969.331

 2.750 .000

 

 

2,969.331 $.00 $8,165.66

0275 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  62.000 108.000

 25.000 .000

 

 

108.000 $.00 $2,700.00

0295 167-1500     WATER QUALITY INSPECTIONS MO  21.000 22.000

 300.000 .000

 

 

22.000 $.00 $6,600.00

Category Amount: $518.70 $78,592.77

Category Number: 0040 PERMANENT EROSION CONTROL

0310 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  690.000 2,284.710

 39.280 .000

 

 

2,284.710 $.00 $89,743.41

0315 603-7000     PLASTIC FILTER FABRIC SY  1,100.000 2,502.042

 3.710 .000

 

 

2,502.042 $.00 $9,282.58



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 02/04/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14478-13-000-0

Estimate Summary By Project

Estimate Number: 0020

03/06/2015

Project Number 0000298      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0320 700-6910     PERMANENT GRASSING AC  36.000 24.179

 600.000 1.489

 

 

25.668 $893.40 $15,400.80

0325 700-7000     AGRICULTURAL LIME TN  108.000 14.860

 110.000 1.500

 

 

16.360 $165.00 $1,799.60

0335 700-8000     FERTILIZER MIXED GRADE TN  41.000 4.080

 395.000 .600

 

 

4.680 $237.00 $1,848.60

0355 716-2000     EROSION CONTROL MATS, SLOPES SY  14,700.000 24,444.985

 0.780 .000

 

 

24,444.985 $.00 $19,067.09

Category Amount: $1,295.40 $137,142.08

Category Number: 0050 SIGNING AND MARKING

0365 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  59.000 158.000

 11.550 .000

 

 

158.000 $.00 $1,824.90

0370 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  271.000 360.225

 16.700 .000

 

 

360.225 $.00 $6,015.76

0375 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  96.000 203.500

 40.220 .000

 

 

203.500 $.00 $8,184.77

0380 636-2070     GALV STEEL POSTS, TP 7 LF  894.000 1,051.000

 5.700 .000

 

 

1,051.000 $.00 $5,990.70



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 02/04/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14478-13-000-0

Estimate Summary By Project

Estimate Number: 0020

03/06/2015

Project Number 0000298      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 SIGNING AND MARKING

0385 639-2002     STEEL WIRE STRAND CABLE, 3/8 IN LF  210.000 224.000

 3.000 .000

 

 

224.000 $.00 $672.00

0425 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  300.000 650.000

 5.000 .000

 

 

650.000 $.00 $3,250.00

0455 654-1001     RAISED PVMT MARKERS TP 1 EA  345.000 560.000

 4.000 .000

 

 

560.000 $.00 $2,240.00

0460 654-1003     RAISED PVMT MARKERS TP 3 EA  187.000 270.000

 4.000 .000

 

 

270.000 $.00 $1,080.00

Category Amount: $0.00 $29,258.13

Category Number: 0020 DRAINAGE

0515 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  8,200.000 9,287.000

 11.360 .000

 

 

9,287.000 $.00 $105,500.32

Category Amount: $0.00 $105,500.32

Category Number: 0030 TEMPORARY EROSION CONTROL

0520 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  5.000 13.000

 164.850 .000

 

 

13.000 $.00 $2,143.05

Category Amount: $0.00 $2,143.05

Category Number: 0040 PERMANENT EROSION CONTROL

0555 702-7450     BARE ROOT SEEDLINGS AND PLANTINGS EA  210.000 .000

 4.000 105.000

 

 

105.000 $420.00 $420.00

Category Amount: $420.00 $420.00



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 02/04/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14478-13-000-0

Estimate Summary By Project

Estimate Number: 0020

03/06/2015

Project Number 0000298      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0615 158-1000     TRAINING HOURS HR  2,000.000 .000

 0.800 147.000

 

 

147.000 $117.60 $117.60

Category Amount: $117.60 $117.60

Category Number: 0030 TEMPORARY EROSION CONTROL

0625 716-1000     EROSION CONTROL MATS, WATERWAYS SY  3,500.000 7,787.955

 1.050 .000

 

 

7,787.955 $.00 $8,177.35

Category Amount: $0.00 $8,177.35

Category Number: 0010 ROADWAY

0635 441-4020     CONC VALLEY GUTTER, 6 IN SY  180.000 148.744

 39.320 56.000

 

 

204.744 $2,201.92 $8,050.53

Category Amount: $2,201.92 $8,050.53

Project Total Amount: $4,553.62 $4,662,790.81


